
II 1C. RMT, Inc.
100VerdaeBtvd.
P.O. Box 16778
Greenville, SC 29606
Phone: 803-281-0030
FAX: 803-281-0288

April 8, 1992

Mr. Ralph O. Howard, Jr.
Remedial Project Manager
United States Environmental Protection Agency
Region IV - Waste r\!lanagement Division
345 Courtland Street, N.E.
Atlanta, GA 30365

Subject: Medley Farm Site RD/RA Monthly Report - March 1992.

Dear Mr. Howard:

The following submijjtal constitutes RMT's monthly report to EPA regarding the Medley Farm Site
RD/RA for March 19:92. This report is submitted on behalf of the Medley Farm Site Steering
Committee (Steering} Committee) to satisfy the requirements of Section XI, Paragraph 30 of the
Consent Decree entered into by EPA and the members of the Steering Committee. This monthly
report describes tasl;s initiated or completed as part of the RD/RA for the Medley Farm Site during the
reporting period.

PROJECT TAS CS INITIATED OR COMPLETED DURING THE MONTH OF FEBRUARY 1992

MONITORING OF EXISTING SITE CONDITIONS

Site Characterization:

II
Implement Quarterly Sampling and Analysis Plan

• Analytical results from the first round of quarterly ground water monitoring have just
arrived from the laboratory and are presently undergoing QA review. The CLP data
packages and a data summary will be transmitted to EPA upon completion of the QA
revie v process.

• The r(iext quarterly sampling event should occur in May-June 1992. RMT will advise
the EPA in advance of the sampling schedule to facilitate coordination and oversight
scheduling.

Scoping and Review

SCOPING AND INITIAL DATA COLLECTION ACTIVITIES

Activities:

Review Existir g Information and Guidance

• Completed

Collection of Additional Site Data

• RMT is awaiting Agency comments to the Field Sampling and Analysis Plan (FSAP)
and the Quality Assurance Project Plan (QAPP).

wp\8730a.Mayfl1\9Sst1Wkfl1

Engineering and Environmental Management Services
10575723



Mr. Ralph O. Howai'd, Jr.
U.S. Environmental
April 8, 1992
Page 2

Protection Agency

Collection of Additional Site Data (continued)

• ' " ! ! " • • . . ' • • •
• Dr. jaillian Newberry of the University of South Carolina at Spartanburg has recently

completed a survey of the Medley Farm Site for Dwarf-Flowered Heartleaf (Hexastyjis
nani flora). H. nanjflora was not found at the Medley Farm Site. We are presently
awaiting Dr. Newberry's final report, which will be transmitted to the U.S. Fish and
Wildlife Service and EPA. .

.

Treatability Evaluation/Pilot Testing

Tj is presently awaiting Agency comments to the Technical Memorandum submitted
to El A in March.

Health & Safety Plan

RMT is presently awaiting Agency comments to the Site Health & Safety Plan
submitted to EPA in March.

REMEDIAL DESIGN

There are ncj current activities to.report on at this time in the project.

! REMEDIAL ACTION
j l - . _ -

There are no'current activities to report on at this time in the project.

There are no

There are no

OPERATION AND MAINTENANCE

current activities to report on at this time in the project.

PERFORMANCE MONITORING

'current activities to report on at this time in the project.

PROJECT TASKS PLANNED FOR THE MONTH OF APRIL 1992

The following activities are scheduled for the next reporting period beginning
April 1, 1992 and continuing through April 30, 1992:
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RMT;anticipates responding to Agency comments regarding the Technical
Memorandum, Health & Safety Plan, Field Sampling and Analysis Plan and Quality
Assurance Project Plan during this time-frame.

Dr. Mewberry's final report regarding the absence of H. naniflora at the Medley Farm
Site will be transmitted for your review and information.

Iran imit analytical results from the first round of quarterly sampling.

If you have any questions or comments regarding the material provided herein, please contact one of
the undersigned.

'e W. Webb, Ph.D., P.E.
ect Coordinator ''

David G. Nichols, P.Ci.
Project Manager

- cc: Medley Farm (Steering Committee
File 938.02 (O)


